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Norfolk District, James River Federal Nav Channel O&M RSM, Doug Stamper NAO RSM POC 

BLUF: The Dancing Point Swan Point segment of the James River is a rapidly shoaling segment. 
Over 60% of the quantity dredged from the channel comes from this segment. This RSM effort 
models dredging placement cycles to determine the near, medium, and long term fate of the 
dredged material placed into the overboard placement site.  

Description/Challenges 
•	 James River Partnership - concern about 

potential increase in shoaling 
•	 Problem real or perceived? 
•	 Virginia Marine Resource Commission permit 

has condition to model fate of dredged material 
•	 Future maintenance cycles could be at risk 

Objectives 
•	 Satisfy condition of VMRC permit 
•	 Renew VMRC permit 
•	 Continue maintaining James River channel 
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Approach 
ERDC Scope of Work, Tasks 

Hydrodynamic and Sediment 
Transport Modeling for James 
River Dredged Material 
Management: 
 CH3D (Grid modification and 

hydrodynamic modeling) 
 CDFATE and related models 

(Near field placement 
modeling) 

 PTM (Far field suspended 
loss transport modeling) 

 LTFATE (Morphology and 
overall mound transport) 
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Deliverables 

Product or Milestone Sch. Del. Date Act. Del. Date Percent 
Comp 

PTM Webinar for CENAO Staff 04/20/15 20APR2015 100% 

ERDC Completion of Task 1 06/30/15 15MAY2015 100% 

ERDC Completion of Task 2 08/15/2015 90% 

ERDC Scope of Work Task 3 12/15/2015 80% 

James River RSM FY16 Fact Sheet 28 Jan 2016 28JAN2016 100% 

RSM Workshop/On Board Review of Dancing Point work 11/18/2015 20JAN2016 100% 

On Board Progress Review of Dancing Point 05MAY2016 100% 

Scope of Work Task 4 09/30/2016 

ERDC Technical Report FY2017 
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Accomplishments/Benefits/Lessons 
Learned/Actions-construction 

James River Navigation Partnership presentation 
Technical approach outlined 
Sample products shown 
VA Pilots Association, Virginia Marine Resource 

Commission feedback 
On-Board Reviews 

Worked best for soliciting comments 
2 review teleconferences 
Progress on technical report 
James River team comments 

Training NAO team on using models: 
Workshop 04-05 May 2016 

PICTURE(s) to assist in 
Describing information 

PICTURE(s) to assist in 
Describing information 
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What is working? Ups? Success? 
 Action on satisfying outstanding permit conditions 
 Continued maintenance dredging, least cost, environmentally acceptable placement 
 Developing and updating technical competencies 
 Interest by NAO Command on RSM – briefed COL Kelly on 09 NOV 2015 
 Included discussion of Federal Standard 
 Virginia Port Authority and Eastern Shore Navigation Partnership interest 

What is not working? Downs? Issues? 
 Contracting difficulties initially 
 Some trouble with CE Dredge – RMS data not populated at NAO 
 Internal perceptions about ERDC responsiveness, final product 
 PDT concern about stakeholder buy-in 
 Continuing resolution funding 
 Asset Management – O&M FY18 Increments 3 and higher Asset Management Portfolio 

Analytics (AMPA) 
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District/Other USACE PDT Members Stakeholders and Partners 
Walt Trinkala, James River OPM 


Dave Linn, Survey Manager
 
Robert Pruhs, Environmental Engineer
 

Nan Sothcott -> Margo Gunter, Program Analyst
 
Walter Kloth -> TBD, GIS
 

Alicia Farrow, H&H Section
 
Larry Cocchieri, NAD RSM
 

Susan Bailey, ERDC
 
Joseph Gailani, ERDC
 
Sung-Chan Kim, ERDC
 
Paul Schroeder, ERDC
 

Leveraging/Collaborative Opportunities 
James River O&M, General
 

RSM
 
Corps Software Development
 
Investment in Enterprise GIS
 

James River Partnership
 
Virginia Port Authority
 

Port of Richmond
 
Virginia Marine Resource Commission
 

CENAO, CENAD, ERDC
 

PICTURE(s) to assist in 
Describing information 
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Value to the Nation 

•	 Cost savings – this segment of the river generates most of dredged material 
quantity removed 

•	 Value added 
•	 value of increased capacity in placement area: Capacity of placement 

site saved and therefore $ saved on coordination, surveys, modeling, etc. 
to designate a new placement site not needed for x-years 

•	 value of sediments used downstream 
•	 Leveraging resources 
•	 Environmental benefits 
•	 Improved partnerships, happy stakeholders 
•	 Permitting and compliance requirements improved (cost savings from 

reduction in requirements) 
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